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June 24, 2003

Christine Godfrey
Chief, Regulatory Division
New England District, Corps of Engineers
Department of the Anny
696 Virginia Road
Concord, Massachusetts 01742-2751

Re:

Islander East Pipeline Project
CT WQC #200300937 Request for Extension of Time

Dear Ms. Godfrey:

In my letter to you d~ted June 24, 2003, I asked that you reconsider the length
of the extension of time granted to the Connecticut Department of Environmental
Protection r.lCfDEP") to review the application for a Water Quality Certification
("WQCl1) filed with CTDEP by Islander East Pipeline Company, LLC ("Islander RastIJ).
The purpose of this letter is to expand on that reqttest.

As you are aware, Islander East filed its first application for a WQC with
CI'DEP in March 2002. Almost one year later, based on discussions with the DEP about
the processing of the application and Islander East' 8 agreement to adopt modified
constroction methods requested by the DEP, Islander East agreed to withdraw and
refile its WQC application to give CillEP additional time to complete its review of the
modified construction methods. Islander East did so based on its specific
understanding that CTDEP would act within six months of the refiling date, in concert
with issuing the coastal consistency determjnation which Islander East had agreed to
have remanded to the State.

The application was refiled on March 17, 2003. On March 19, 2003, the DEP
requested a six-month time extension, or until September 14, 2003, to complete its
review. CillEP stated that an extension to September 14, 2003 would "allow the
CIDEl) to conduct a simultaneous detailed teclmical review" of the application and
other related pennitting matters.

By 1etter dated April 18, 2003, your office granted an extension of time to
ClUEP "through March 14, 2004." Islander East submits that this one-year extension is
both unnecessary and inappropriate, in light of the facts" that (i) cmEP has been
reviewing the application materials for over a year; (ii) the Islander East project has
already been delayed a full year; (iii) Islander East must commence construction in Fall
of 2003 or the market will suffer another serious delay; and (iv) c.."'TDEP itself requested
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an extension of only six months. For all of these reasons, Islander East respectfully
requests that your office modify the extension so that it will extend only through
September 14, 2003, the date whicl\ was requested by the C1DEP and which is
consistent with Islander East's construction schedule.

As you are awareJ Islander East is a natuIa! gas infrastructure project
designed to meet aitical and urgent needs for additional natural gas and electric
generation on Long Island. We appreciate your attention to this matteX'.

Sincerely I

Gene H. Mulill\err
Senior Project Manager
Islander East Pipeline Company LLC

cc: The Honorable Charles Schumcr
United States Scnate
313 Hart Senate Office Building
Washington., DC 20510

The Honorable Hillary Clinton
Urrited States Senate
476 Russell Senate Office Building
Washington, DC 20510

The Honorable Gary Ackerman
U.S. House of I{epresentatives
2243 Rayburn House Office Building
Washingtorl., DC 20515

The Honorable Timothy Bishop
U.s. Housc of Representatives
1133 Longworth House Office Builliu1g
Washington. DC 20515

The Honorable Steve Israel
U.S. House of Representatives
429 Cannon House Office Building
Washington, DC 20515

Thc Honorable Peter King
U.S. I Io'Use of Represe11tativ~
436 Cannon House Office Building
WasrungtonJ DC 20515
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The Honorable CarolYX' McCarthy
U .5. Hou~ of Representatives
106 Cannon House Office Building
Washington, DC 20515

lne Honorable Pat Wood ill, O\airman
Federal Energy Re.E;Ulatory Commission
888 First Street, N.E.
Washington, D. C. 20426

The Honorable R. L. "Les" Brownlee
Under Secre~ of the Army (A(.'ting ASACW)
Department of the Am\y
108 Army Pentaf;°n
Washington, DC 20310-0108

Mr. George Dunlop
Deputy Assistant Secretary of the Army for Policy and Legislation
Office of Civil Works, Deparb1:tCl,t of the Army
108 Army Penta~on
Washington, DC 2031.0-0108

United States Department of Commerce
NOAA, Office of General Counsel
Attn: Brandon Blum
1305 East West Highway
Room 6111 SSMC-4
Silver Spring, MD 20910

NMFS
AnN: Mike Ludwig
212 Rogers Avenue
Milford, CT 06460

US FWS
Attn: Greg Mannesto
PO Box 307
O1arlestown, RI 02813

US EP A
Attn: Mike Marsh
Region 1
one Congress Street, STE 1100
Mail Code SEE
Boston, MA 02114-2023

Thomas G. Dvots,ky
Director -Office of G~ and Water
Public Service Commission of the State of New York
3 Empire State Plaza
Albany I NY 12223
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David DI Alessandro
Kelly A. Daly
Morrison & Hecket', L.L.P.
1150 18th Street, N. W., Suite 800
Washington, D.C. 20036

Mr. Kent Sanders
New York Department of Environmental Conservation
Divjsion of Environmental Permits
4th Floor, 625 Broadway
Albal1.Y, NY 122233-1. 750

CT DEP, OLISP
Attn: Mr. Peter Francis
79 Elm Street
Hartford, CT 06106

State of Connecticut
Department of A~cul ture
Bureau of A~culture
Attn: David Carey
P.O. Box 97
Milford, CT 06405

As.')istant Attorney General
Robert Snook
55 Elm Street
Hartford, CT 06106

Federal Energy Regulatory Commission
Mark RobiI'\son
888 First Street N.E.
Washington, D.C. 20426

Federal Energy RcguJatory Commission
Joanne Wachholder
888 First Street NE
Washington, DC 20426
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